

## STATUS OF SCHEMES UNDER PM GLOBAL SDGS PROGRAMME IN RESPECT OF GEPCO

upto 04-01-2019

SR. NO	Consty NA No.	DISTT	FUNDS RECEIVED	DATE	TOTAL SCHEMES NOMINATED	SCHEME UNDER REVISION	FEASIBLE SCHEMES TO BE ELECTRIFIED	SCHEMES COMPLETED UPTO 12-2018		Completed from 01-01-2019 to 04-01-19	Total Compl:	BALANCE SCHEMES	REMARKS
								NO	EXPEND: INCURRED				
<b>PHASE-I</b>													
1	NA-95	GRW	1.020	16-08-17	2	0	2	2	1.217	0	2	0	
			0.198	10-01-2018									
2	NA-99	GRW	1.054	15-06-2017	2	0	2	2	1.054	0	2	0	-
3	NA-100	GRW	4.584	15-06-2017	5	0	5	5	4.584	0	5	0	-
4	NA-102	HFD	1.656	12-05-17	3	0	3	3	1.656	0	3	0	-
			0.874	15-06-2017	1	0	1	1	0.874	0	1	0	-
			5.555	10-10-2017	10	0	10	10	5.555	0	10	0	-
			2.431	16-11-2017	4	0	4	4	2.431	0	4	0	-
5	NA-103	HFD	37.023	21-09-2017	53	6	47	47	32.954	0	47	0	6 No. = Deferred by representative of the community
6	NA-104	GRT	10.227	21-09-2017	10	0	10	10	10.227	0	10	0	-
7	NA-106	GRT	22.437	04-05-2017	32	0	32	32	22.437	0	32	0	-
8	NA-107	GRT	28.170	16-08-17	34	0	34	34	28.170	0	34	0	-
9	NA-109	MBD	92.614	04-05-2017	126	0	126	126	92.797	0	126	0	-
10	NA-110	SKT	4.467	04-05-2017	7	0	7	7	4.467	0	7	0	-
			2.588	21-09-2017	3	0	3	3	2.588	0	3	0	-
11	NA-113	SKT	6.332	14-07-2017	8	0	8	8	5.914	0	8	0	-
			1.267	16-08-2017	2	0	2	2	1.100	0	2	0	-
12	NA-115	NWL	5.475	21-09-2017	6	0	6	6	5.475	0	6	0	-
13	NA-134	SKP	4.900	16-10-2017	7	0	7	7	4.900	0	7	0	-
14	NA-135	NNK	1.145	16-10-2017	2	0	2	2	1.145	0	2	0	-
			2.741	29-05-2017	1	0	1	1	2.741	0	1	0	-
15	PP-116	MBD	2.000	15-06-2017	3	0	3	3	2.000	0	3	0	-
<b>TOTAL</b>			<b>238.758</b>		<b>321</b>	<b>6</b>	<b>315</b>	<b>315</b>	<b>234.286</b>	<b>0</b>	<b>315</b>	<b>0</b>	

## STATUS OF SCHEMES UNDER PM GLOBAL SDGS PROGRAMME IN RESPECT OF GEPCO

upto 04-01-2019

SR. NO	Consty NA No.	DISTT	FUNDS RECEIVED	DATE	TOTAL SCHEMES NOMINATED	SCHEME UNDER REVISION	FEASIBLE SCHEMES TO BE ELECTRIFIED	SCHEMES COMPLETED UPTO 12-2018		Completed from 01-01-2019 to 04-01-19	Total Compl:	BALANCE SCHEMES	REMARKS
								NO	EXPEND: INCURRED				
<b>PHASE-II</b>													
1	NA-63	Jhlum	16.080	09-03-18	16	16	0	0	0.000	0	0	0	Unsanctioned estimates received from IESCO and now F/Reports under preparation
2	NA-95	GRW	0.648	28-02-18	1	0	1	1	0.648	0	1	0	
3	NA-96	GRW	0.716	10-01-2018	1	0	1	1	0.716	0	1	0	-
			2.046	28-02-18	1	0	1	0	0.000	0	0	1	
			5.346	28-03-18	2	0	2	0	0.000	0	0	2	
4	NA-98	GRW	2.833	19-12-2017	3	0	3	3	2.833	0	3	0	-
			0.676	17-05-2018	1	0	1	0	0.000	0	0	1	
5	NA-99	GRW	1.270	10-04-2018	2	0	2	1	0.434	0	1	1	
			0.412	18-04-18	1	0	1	0	0.000	0	0	1	
6	NA-100	GRW	10.890	28-12-2017	20	0	20	20	10.890	0	20	0	-
			9.277	28-03-18	18	0	18	12	6.243	0	12	6	
7	NA-101	GRW	1.417	28-03-18	3	0	3	3	1.417	0	3	0	
			0.307	20-04-18	1	0	1	0	0.000	0	0	1	
8	NA-102	HFD	1.150	28-12-2017	2	0	2	2	1.150	0	2	0	-
			1.441	28-02-2018	3	0	3	2	1.021	0	2	1	
			0.541	10-04-2018	1	0	1	1	0.541	0	1	0	
			0.503	18-04-18	1	0	1	1	0.503	0	1	0	
9	NA-103	HFD	17.113	02-02-18	24	0	24	24	17.113	0	24	0	-
10	NA-101	GRW	1.152	19-12-2017	2	0	2	2	1.152	0	2	0	-
			5.453	28-12-2017	8	0	8	8	5.453	0	8	0	-
			0.524	10-01-2018	1	0	1	1	0.524	0	1	0	-
11	NA-104	GRT	3.523	19-12-2017	4	0	4	4	3.523	0	4	0	-

## STATUS OF SCHEMES UNDER PM GLOBAL SDGS PROGRAMME IN RESPECT OF GEPCO

upto 04-01-2019

SR. NO	Consty NA No.	DISTT	FUNDS RECEIVED	DATE	TOTAL SCHEMES NOMINATED	SCHEME UNDER REVISION	FEASIBLE SCHEMES TO BE ELECTRIFIED	SCHEMES COMPLETED UPTO 12-2018		Completed from 01-01-2019 to 04-01-19	Total Compl:	BALANCE SCHEMES	REMARKS
								NO	EXPEND: INCURED				
12	NA-110	SKT	1.009	28-02-2018	1	0	1	1	1.009	0	1	0	-
			0.351	21-02-2018	3	0	3	0	0.000	0	0	3	-
13	NA-111	SKT	3.513	21-02-2018	5	0	5	5	3.243	0	5	0	-
14	NA-112	SKT	0.680	28-03-18	1	0	1	1	0.680	0	1	0	
15	NA-113	SKT	0.690	28-12-2017	1	0	1	1	0.690	0	1	0	-
			0.660	28-03-18	1	0	1	0	0.000	0	0	1	
16	NA-116	NWL	32.227	21-02-2018	58	0	58	28	12.274	0	28	30	-
17	NA-117	NWL	1.079	10-04-18	1	0	1	1	1.079	0	1	0	
<b>TOTAL</b>			<b>123.527</b>		<b>187</b>	<b>16</b>	<b>171</b>	<b>123</b>	<b>73.136</b>	<b>0</b>	<b>123</b>	<b>48</b>	
<b>G-TOTAL</b>			<b>362.285</b>		<b>508</b>	<b>22</b>	<b>486</b>	<b>438</b>	<b>307.422</b>	<b>0</b>	<b>438</b>	<b>48</b>	