

GUJRANWALA ELECTRIC POWER COMPANY LTD.

PH: 055-9200510

Fax No. _____ Dated: 29-08-2017

OFFICE OF THE
CHIEF EXECUTIVE OFFICER
GEPSCO, GUJRANWALA
Dated: 29-08-2017Memo No. 1821726 /O&M/Dist.**XEN SS&T/L DIVISION
GEPSCO GUJRANWALA**Subject:- **SHUT DOWN.**

Ref:- Your office No.4159 Dated: 28-08-2017.

Shut down on the following **11KV Feeders** is approved with the date & time mentioned against each, remarks of General Manager (Operation) GEPSCO Gujranwala to make ensure the proper publication in National daily newspapers & display on web site of the Company (Electronic & Print Media).

Sr. No.	Name of Grid Station	Equip. Code	Date	Time	Work to be done	Area to be affected
1.	132kV Eminabad	T-1	31-08-2017	07:00 to 09:00	To temporarily dismantle 11kv bus coupler power cable	All O/G feeders of T-1
		T-3		07:00 to 16:00	To shift the 11 kV bus coupler panel to create the space and then to install 02 No. 11 kV independent O/G panels i.e. 11 kV Al-Barqa Steel, 11 kV Bismillah Steel	All O/G feeders of T-3
		T-1		13:00 to 16:00	To re-connect 11kv bus coupler power cable	All O/G feeders of T-1
2.	132kV Aroop	ARP-1	07-09-2017	08:00 to 10:00	Annual maintenance / protection testing	No area will be affected due to dual source of supply
		ARP-2	07-09-2017	10:00 to 12:00	-do-	-do-
		ARP-5 (B.Bar C.B)	07-09-2017	12:00 to 14:00	-do-	-do-
3.	132kV Aroop	ARP-3	08-09-2017 (Friday)	08:00 to 10:00	-do-	-do-
		ARP-4	08-09-2017 (Friday)	10:00 to 12:00	-do-	-do-
4.	132kV C/R/GRW	CRG-1	11-09-2017	08:00 to 10:00	-do-	-do-
		CRG-3	11-09-2017	10:00 to 12:00	-do-	-do-
		CRG-4	11-09-2017	12:00 to 14:00	-do-	-do-
5.	132kV Cantt GRW	GCT-1	12-09-2017	08:00 to 10:00	-do-	-do-
		GCT-2	12-09-2017	10:00 to 12:00	-do-	-do-
6.	132 kV N/Virkan	NSV-1	13-09-2017	09:00 to 11:00	-do-	-do-
		NSV-2	13-09-2017	11:00 to 13:00	-do-	-do-
7.	132kV Narowal	NRW-1	14-09-2017	09:00 to 11:00	-do-	-do-
		NRW-2	14-09-2017	11:00 to 13:00	-do-	-do-
		NRW-4	14-09-2017	13:00 to 15:00	-do-	-do-
8.	132kV Sheranwala Bagh	SNB-1	15-09-2017 (Friday)	08:00 to 10:00	-do-	-do-
		SNB-2	15-09-2017 (Friday)	10:00 to 12:00	-do-	-do-

9.	132kV Pindi Bhattian	T-3	18-09-2017	09:00 to 13:00	-do-	All O/G feeders of T-3
		T-4	18-09-2017	12:00 to 16:00	-do-	All O/G feeders of T-4
10.	132kV P/R/GRW	T-1	20-09-2017	08:00 to 12:00	-do-	All O/G feeders of T-1
		T-2	20-09-2017	11:00 to 15:00	-do-	All O/G feeders of T-2
11.	132kV Kolo Tarar	T-3	21-09-2017	09:00 to 13:00	-do-	All O/G feeders of T-3
		T-4	21-09-2017	12:00 to 16:00	-do-	All O/G feeders of T-4
12.	132kV Sheranwala Bagh	T-1	22-09-2017 (Friday)	08:00 to 12:00	-do-	All O/G feeders of T-1
13.	132kV Baddomalhi	T-1	25-09-2017	09:00 to 13:00	-do-	All O/G feeders of T-1
		T-2	25-09-2017	12:00 to 16:00	-do-	All O/G feeders of T-2
14.	132kV Q.D.Singh	T-4	27-09-2017	08:00 to 12:00	-do-	All O/G feeders of T-4
		T-5	27-09-2017	12:00 to 16:00	-do-	All O/G feeders of T-5
15.	132kV Sukheki	T-1	28-09-2017	09:00 to 13:00	-do-	All O/G feeders of T-1
		T-2	28-09-2017	12:00 to 16:00	-do-	All O/G feeders of T-2
16.	132kV Theri Sansi	T-3	29-09-2017 (Friday)	08:00 to 12:00	-do-	All O/G feeders of T-3

The work must be completed within the scheduled period of shut down without fail.

This issues with the approval of General Manager (Operation) GEPCO Gujranwala.

Note:- The copies of press clipping showing shut down in the Newspapers alongwith copy of PTW must be provided to this office.

(SHAHID PERVAIZ)
DEPUTY DIRECTOR O&M (DIST)
GEPCO, GUJRWALA

CC:-By Fax:

1. S.E's (Op.) Circles City, Cantt. & Narowal GEPCO with the request to direct the XEN's (Op.) concerned for carrying out maintenance during the said shut down and to arrange publishing of news of Shut Downs in local as well as National Press well in time. The exact nature of work must be given in the news of shut down.
2. S.E (GSO) Circle GEPCO Gujranwala for information please.
3. Addl: Assistant Manager (MIS) GEPCO H/Q Gujranwala for incorporating in GEPCO web-site please.
4. Dy. Director (Safety) GEPCO, Gujranwala for information please.
5. Dy. Director (PR) GEPCO, Gujranwala for further neseccery action please.
6. Deputy Manager PDC GEPCO Shaheenabad Gujranwala. He is requested to exempt load shedding of above feeders if possible in the prevailing load shedding program for the period they remained under PTW.
7. Dunya News, Paracha Centre, Shaheenabad Gujranwala.
8. Khabrain Office, Civil Lines, Opposite Punjab Provincial Cooperative Office, Gujranwala.

Dir (Co) WCG
Diary No 8739
Date 6-8-17
File No

[Signature]
5.9.17
Addl. D.M. (Hy M)