

GUJRANWALA ELECTRIC POWER COMPANY LTD.

PH: 055-9200510 Fax: 055-9200122

Fax No. _____ Dated: 02-10-2017

Memo No. 30680-700 /07/O&M/Dist.

OFFICE OF THE
CHIEF EXECUTIVE OFFICER
GEPSCO, GUJRANWALA
Dated: 02-10-2017

**MANAGER PROJECT CONSTRUCTION
GEPSCO GUJRANWALA**

Subject:- **SHUT DOWN.**

Ref:- Your office Endst. 11124 No. Dated: 29-09-2017.

Shut down on the following **11KV Feeders** is approved with the date & time mentioned against each, remarks of G.M (Operation) GEPSCO Gujranwala to make ensure the proper publication in National daily newspapers & display on web site of the Company (Electronic & Print Media).

S.No.	Name of Grid Station	Name of 11 KV Feeder	Date	Day	Time	Purpose of shut down
1	132KV N/osheran Virkan Grid	1.11KV Noshera Virkan 2.11KV New Noshera 3.11KV Matpa 4.11KV Karial 5.11KV Mangoki	09-10-17 16-10-17 23-10-17 30-10-17	Monday	0900 to 1600 Hrs	Fitting & Stringing
			04-10-17 11-10-17 18-10-17 25-10-17	Wednesday		
			07-10-17 14-10-17 21-10-17 28-10-17	Saturday		
2	132 KV Fathy Pur Ali Pur	1.11KV Ali Pur 2.11KV Kalianwala 3.11KV Rasool Nagar 4.11KV Madan Chack 5.11KV Ladhy wala 6.11KV Verpal 7.11KV Saharan 8.11KV Bhooma Bath 9.11KV Mancher 10.11KV City Ali Pur	05-10-17 12-10-17 19-10-17 26-10-17	Thursday	0900 to 1600 Hrs	For Stringing
			09-10-17 16-10-17 23-10-17 30-10-17	Monday		
3	132KV Cantt Grid	1.11 KV Garden Town 2.11KV Rahwali 3.11KV Allama Iqbal 4.11KV Diffence 5.11KV Shrif Form 6.11KV Forest Colony 7.11KV F.No.2 8.11KV F.No.8 9. Income Tax complex 10.11KV Fazal Center	18-10-17 25-10-17	Wednesday	0900 to 1600 Hrs	Completion of Work

4	220KV Gakhar	1.11KV Sugar Mill 2.11KV N.L.C Furnace 3.11KV Cantt No.2 4.11KV Cantt No.1	04-10-17 11-10-17	Wednesday	0900 to 1600 Hrs	Fitting & Stringing
5	66KV Daska Grid, 132KV New Daska Grid And 132KV Sambrial	1-11KV Daska No.1 2-11KV Jamil Furnace 3-11KV Younus Furnace 4-11KV Refine Furnace 5-11KV MR Link Feeder 6-11KV Koreke Feeder 7-11KV Hajipura 8-11KV Adamke 9-11KV Ghani Pur 10-11KV Badoke 11-11KV Bhopal	03-10-17 10-10-17 17-10-17 24-10-17 31-10-17	Tuesday	0900 to 1600 Hrs	Shifting of HT/LT Line & T/F
			06-10-17 13-10-17 20-10-17 27-10-17	Friday	0800 to 1300 Hrs	

The work must be completed within the scheduled period of shut down without fail.

This issues with the approval of G.M (Operation) GEPCO Gujranwala.

Note:- The copies of press clipping showing shut down in the Newspapers alongwith copy of PTW must be provided to this office.


(SHAHID PERVAIZ)
DEPUTY DIRECTOR O&M (DIST.)
GEPCO, GUJRANWALA

CC:-By Fax:

1. S.E's (Op.) Circles GEPCO City and Cantt. Gujranwala with the request to direct the XEN's (Op.) Concerned for carrying out maintenance during the said shut down. He is also requested to arrange publishing of news of Shut Downs in local as well as National Press well in time. The exact nature of work must be given in the news of shut down.
2. S.E (GSO) Circle GEPCO Gujranwala for information please.
3. Addl: Assistant Manager (MIS) GEPCO H/Q Gujranwala for incorporating in GEPCO web-site please.
4. Dy. Director (Safety) GEPCO, Gujranwala for information please.
5. Dy. Director (PR) GEPCO, Gujranwala for further neseccery action please.
6. Deputy Manager PDC GEPCO Shaheenabad Gujranwala. He is requested to exempt load shedding of above feeders if possible in the prevailing load shedding program for the period they remained under PTW.
7. Dunya News, Paracha Centre, Shaheenabad Gujranwala.
8. Khabrain Office, Civil Lines, Opposite Punjab Provincial Cooperative Office, Gujranwala.
9. SDO's (Op.) Nowshera Virkan-1 & 2, Hafizabad No.1, Ali pur, Ahmed Nagar, Cantt., Daska 1,2,3 and 4 Sub Divisions GEPCO Gujranwala for information and with the direction to get publish the shut down in national and local press well in time.